## Sample Assessment Timeline

<table>
<thead>
<tr>
<th>Phase Goal</th>
<th>Key Actions</th>
<th>Exit Criteria</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Prior to Day 1</strong></td>
<td><strong>Secure Customer Agreement</strong></td>
<td><strong>Customer Readiness confirmed</strong></td>
</tr>
<tr>
<td><strong>Day 1</strong></td>
<td><strong>OLA Project Kick Off</strong></td>
<td><strong>Tool Provisioned</strong></td>
</tr>
<tr>
<td><strong>Day 3</strong></td>
<td><strong>Ensure Data Transferring</strong></td>
<td><strong>Data is being collected confirmed</strong></td>
</tr>
<tr>
<td><strong>Day 14</strong></td>
<td><strong>Early View of Data</strong></td>
<td><strong>Focus Areas &amp; partner options</strong></td>
</tr>
<tr>
<td><strong>Day 30</strong></td>
<td><strong>OLA Results Presentation</strong></td>
<td><strong>OLA Outcome Report Delivered</strong></td>
</tr>
<tr>
<td><strong>Day 45</strong></td>
<td><strong>Next Step Migration Planning</strong></td>
<td><strong>Migration Plan Created</strong></td>
</tr>
</tbody>
</table>

### Prior to Day 1
- Platform Decision & Demo confirmed
- Project Scope confirmed
- Business Objective confirmed
- Project Contacts defined
- Security & Privacy confirmed
- Agent vs Agentless reviewed
- Timeline reviewed

### Day 1
- Kick Off Call
- Customer registration complete
- Deployment confirmed
- Connected to defined scope devices & locations

### Day 3
- Tool provider confirms data collection underway, no issues
- Tool provider continues to monitor and report status

### Day 14
- Preview of data
- Scope alignment
- Identify any focus areas of interest
- Discuss business groupings
- Dev/Test & Prod Sizing Preview
- License Preview

### Day 30
- Internal Output Preview
- Final Output presentation
- Discuss next steps
- Option to Integrate Partners / ProServ
- Post OLA “continued access” options

### Day 45
- Customer & AWS engages with data within platform
- Identify logical move groups
- App Dependencies identified
- Secure Migration funding options